


# MFLs and Reservations Team



July 8, 2011  
Steering Committee Meeting



# Central Florida Water Initiative





# Scope of Work

- **Identify commonalities and differences in the approaches currently used to set criteria (C2)** - It is expected that the Team will generate a technical memorandum summarizing their review.
- **Develop a standard methodology to establish MFLs/Reservations, including (C3)** - It is expected that the Team will generate a technical memorandum outlining a standard methodology.
- **Evaluate current peer review process of each WMD in order to develop a standard procedure to peer review MFLs and Reservations within the CFWI (C4a) and peer review the methods developed under C3 if appropriate (C4b)**
- **Establish a collaborative process to update the priority water body lists to adopt new MFLs and Reservations or reassess established MFLs (C7)** - have in place for submission to FDEP by November 15, 2012.

# Team Schedule

Technical Collaborative Team	Key Components	Start	End
<p><b>Minimum Flows and Levels and Reservations</b></p> <p>-----</p> <p>(C)</p>	Review and understand the various approaches used by the WMDs to set MFLs/Reservations (C1)	June 22, 2011	Sep. 30, 2011
	Identify commonalities and differences in the approaches currently used to set criteria (C2)	June 22, 2011	Nov. 30, 2011
	Develop a standard methodology to establish MFLs/Reservations (C3)	Sep. 30, 2011	Mar. 31, 2012
	Evaluate current peer review process of each WMD in order to develop a standard procedure to peer review MFLs and Reservations within the CFWI (C4a) and peer review the methods developed under C3 if appropriate (C4b)	June 22, 2011 (C4a) Feb. 28, 2012 (C4b)	Jan 31, 2013 (C4a) Aug. 31, 2012 (C4b)
	Develop guidelines for implementing MFLs in the consumptive use permit program, planning efforts, and water shortage determinations where appropriate (C5)	Apr. 30, 2012	Sept 30, 2012
	Coordinate with the Environmental Measures and Hydrologic Assessment Teams to develop measures to evaluate MFLs and Reservation criteria in the model application (C6)	June 22, 2011	June 30, 2012
	Establish a collaborative process to update the priority water body lists to adopt new MFLs and Reservations or reassess established MFLs (C7)	Jan. 1, 2012	June 30, 2012

# Central Florida Water Initiative

Key Components	Start	End
Review and understand the various approaches used by the WMDs to set MFLs/Reservations (C1)	June 22, 2011	Sep. 30, 2011
Identify commonalities and differences in the approaches currently used to set criteria (C2)	June 22, 2011	Nov. 30, 2011
Develop a standard methodology to establish MFLs/Reservations (C3)	Sep. 30, 2011	Mar. 31, 2012





# Central Florida Water Initiative



• *Questions/Comments ?*



# MFLs and Reservations Team Members

## Agency Staff:

Florida DEP

Kathleen Greenwood

South Florida WMD

Brenda Mills

Don Medellin

St. Johns River WMD

Tom Bartol

Southwest Florida WMD

Marty Kelly

## Utilities

- David DeLoach
- Tony Janicki
- Al Aikens
- Terry McCue
- Shirley Denton