

Steering Group Scheduling Guidance



Technical Oversight

Hydrologic Analysis	Akin Owosino David MacIntyre
Environmental Measures	Robert Fewster David MacIntyre
MFLs and Reservations	Marty Kelly Tony Janicki
Data Monitoring & Investigations	Mary Thomas Chris Sweazy
FDEP representative	Vacant

Central Florida Water Initiative

Hydrologic Analysis Team ----- Modeling and Tools Support (A)	:Key Components Model Calibration (A1)		9/30/11
	:Statistical Trends in Hydrologic Data (A2)		2/28/12
	:USGS Project to Quantify Factors Affecting Groundwater and Lake Levels in the Central Florida Area (A3)		6/30/12
	:Initial Model Scenarios (A4)		4/30/12
	:Documentation (A5)		5/30/12
Environmental Measures Team ----- (B)		Moved to Groundwater Availability (E)	
	:Evaluate current conditions (Bx)		3/31/12
	:Relate current conditions to output of hydrologic model (Bx)		6/30/12
Minimum Flows and Levels and Reservations ----- (C)	:Review and understand the various approaches (C1)	June 22, 2011	Sep. 30, 2011
	:Identify commonalities and differences in the approaches currently used to set criteria (C2)	June 22, 2011	Nov. 30, 2011
	:Develop options for a standard methodology to establish MFLs/Reservations (C3)	Sep. 30, 2011	Mar. 31, 2012
	:Develop options for a standard procedure to peer review MFLs and Reservations within the CFWI (C4a) and peer review the methods developed under C3 if appropriate (C4b)	June 22, 2011 (C4a) Feb. 28, 2012 (C4b)	Jan 31, 2012(C4a) Aug. 31, 2012 (C4b)
	:Develop options for guidelines for implementing MFLs i (C5)	Apr. 30, 2012	Sept 30, 2012
	:Coordinate with EMT and HAT to develop options for measures to evaluate MFLs and Reservation criteria in the model application (C6)		June 30, 2012
	:Establish options for a collaborative process to update the priority water body lists to adopt new MFLs and Reservations or reassess established MFLs (C7)	Jan. 1, 2012	June 30, 2012

Central Florida Water Initiative

Data Monitoring & Investigations ----- (D)	Standard data inventory sheet (D1)	Aug 31, 2011
	Intra-and inter-agency investigation of other existing data (D2)	Oct 31, 2011
	Inventory Development (D3)	Jan 31, 2012
	Collaboration with other technical initiatives (D4)	Dec 31, 2012
Groundwater Availability ----- (E)	Develop options for a Uniform Definition of Hydrologic Harm Caused by Hydrologic Change to Wetlands and Surface Waters (Bx)	10/31/12
	Evaluate Future Impacts to Wetlands and Surface Waters (Bx)	8/31/12
	Develop options for a Unified Process for the Environmental Review of CUP/WUPs (Bx)	12/31/12
	Model Simulations to Estimate Water Level Drawdown Due to Groundwater Withdrawals (E1)	
	Modeling Evaluation (E2)	
	Estimate of Groundwater Availability (E3)	
	Groundwater Availability Summary Report (E4)	12/31/12
Recovery and Prevention Strategies ----- (F)	future phase activity	Dec 31, 2013