

## CFWI 2013 CALENDAR - Rev. June 23, 2013

CFWI Critical Path

Steering Committee

Management

GAT Preliminary Groundwater Availability		May 31	
June 6 & 7	<ol style="list-style-type: none"> <li>1. Review and refine preliminary groundwater availability assessment for future conditions</li> <li>2. Groundwater availability assessment</li> <li>3. Identify issues that need to be raised to MOC/SC</li> <li>4. Identify tasks (additional model runs, analyses, etc.)</li> </ol>		
June 14	Proposed GAT meeting to review presentation and information for June 17 meeting with MOC meeting		
<b>Management Oversight Committee Meeting with Groundwater Availability Team</b> GAT Objective: Report preliminary findings of groundwater availability to MOC including current and future conditions; review draft presentation for June 28 SC meeting		June 17	
June 21	<ol style="list-style-type: none"> <li>1. Groundwater availability assessment</li> <li>2. Identify issues that need to be raised MOC/SC</li> <li>3. Review presentation for June 28 Steering Committee meeting</li> </ol>		
<b>Steering Committee Meeting</b> GAT Objective: Report preliminary findings of groundwater availability, recent and future conditions			June 28
Preliminary GAT Groundwater Availability Results Presented June 28			
July 11 & 12	GAT meetings to continue Groundwater availability assessment		
July 18 & 19	<ol style="list-style-type: none"> <li>1. Follow up items/cleanup</li> <li>2. Review write ups for RWSP</li> <li>3. Identify remaining tasks to finalize information and deliverables for RWSP</li> <li>4. Review presentation for proposed Aug 16 Steering Committee Meeting</li> </ol>		
Aug 1 & 2	Proposed GAT meetings to continue Groundwater availability assessment		
Aug 8 & 9	Proposed GAT meetings to continue Groundwater availability assessment		
<b>Proposed Steering Committee Meeting</b> GAT Objective: Report findings of groundwater availability, recent and future conditions			Aug 16 or Sep 27
GAT Groundwater Availability Results August 16			

RWSP Water supply development component options Sep 30			
RWSP - Final Draft of Regional Water Supply Plan		Nov 30	