

CFWI 2014 CALENDAR – Rev 1/15/2014

CFWI Critical Path

Steering Committee

Management

CFWI Schedule of Key Activities	<ul style="list-style-type: none"> MOC Steering Solutions Planning Solutions Sub Teams
--	--

2013

Steering Committee Meeting		Dec 13
Dec 17	Southwest Florida WMD Governing Board Draft RWSP	
Dec 19	Solutions Planning Team (telcon)	
Dec 20	Regulatory Team (telcon)	
Management Oversight Committee		Dec 30
Dec 31	DMIT minimum standards for data collection (Task D4)	
Dec 31	HAT Final documentation (Task A5)	

2014

CANCELLED Management Oversight Committee		Jan 6
Jan 10	Solutions Sub Team - Surface Water	
Jan 10	Solutions Sub Team Leaders	

CFWI Schedule of Key Activities

- MOC
- Steering
- Solutions Planning
- Solutions Sub Teams

Jan 16	Draft RWSP Public Workshop Palatka		
Jan 17	Solutions Sub Team – Ground Water		
Jan 17	Solutions Planning Team (Telecon/Webex)		
Jan 24	Solutions Sub Team - Reclaimed Water		
Jan 24	Regulatory Team (telcon)		
Jan 31	Draft RWSP Public Comment Period Closes		
Management Oversight Committee		Jan 21	
Management Oversight Committee		Feb 3	
Feb 4	Solutions Sub Team – Conservation & Other Mgmt Strategies		
Feb 7	Regulatory Team (face to face)		
Feb 10	Solutions Sub Team Leaders		
Feb 13	Solutions Sub Team - Surface Water		
Feb 13	Solutions Planning Team (face to face)		
Feb 15	Regional Consensus Building contract (SFWMD)		

CFWI Schedule of Key Activities

- MOC
- Steering
- Solutions Planning
- Solutions Sub Teams

Management Oversight Committee		Feb 17	
Feb 19	Regulatory Team (telcon)		
Feb 28	DMIT Regional Monitoring Options (Task D5)		
Feb 28	HAT near term fixes for the SPT		
Steering Committee Meeting			Feb 28
Management Oversight Committee		Mar 3	
Mar 7	Solutions Sub Team Leaders		
Mar 7	Regulatory Team (telcon)		
Mar 21	Solutions Sub Team – Surface Water		
Mar 28	Regulatory Team (face to face)		
Steering Committee Meeting (tentative)			Apr/May 2014?
Apr 4	Solutions Sub Team Leaders		
Apr 8	St. Johns River WMD Governing Board RWSP adoption (tentative)		
Apr 10	South Florida WMD Governing Board RWSP adoption (tentative)		
Apr 11	Regulatory Team (telcon)		

CFWI Schedule of Key Activities

- MOC
- Steering
- Solutions Planning
- Solutions Sub Teams

Apr 18	Solutions Sub Team - Surface Water		
Apr 25	Regulatory Team (telcon)		
Apr 29	Southwest Florida WMD Governing Board RWSP adoption (tentative)		
May 9	Solutions Sub Team Leaders		
May 9	Regulatory Team (telcon)		
May 22	Solutions Sub Team – Surface Water		
May 22	Regulatory Team (telcon)		
Jun 6	Solutions Sub Team Leaders		
Jun 6	Regulatory Team (telcon)		
Steering Committee Meeting (tentative)			June/ July 2014?
Dec 31	“CFWI 2035 Water Resources Protection and Water Supply Strategy” document		