

# CFWI 2013 CALENDAR - Rev. Jan 19, 2013

CFWI Critical Path

Steering Committee

Management

GAT Schedule of Activities		MOC Meetings	Steering Committee Meetings
December 6 2012	<ol style="list-style-type: none"> <li>1. EMT Measuring Sticks</li> <li>2. Other lines of evidence example</li> <li>3. SJRWMD Water Supply Assessment</li> <li>4. GAT schedule of activities</li> </ol>	Dec 10 Telcon	
December 20 2012	<ol style="list-style-type: none"> <li>1. HAT Update</li> <li>2. EMT Measuring Sticks                             <ol style="list-style-type: none"> <li>a. Follow up items from Dec 6 meeting</li> </ol> </li> <li>3. Other lines of evidence</li> <li>4. GAT-MOC-SC Schedule of Activities</li> </ol>	Dec 24 CANCEL	
January 3	<ol style="list-style-type: none"> <li>1. HAT Update                             <ol style="list-style-type: none"> <li>a. Model Calibration</li> </ol> </li> <li>2. Water Use/Demands in CFWI</li> <li>3. Other lines of evidence                             <ol style="list-style-type: none"> <li>a. Review Confoundedness</li> </ol> </li> <li>4. Review GAT flowcharts and process</li> <li>5. Review GAT items on MOC Jan 7 meeting</li> <li>6. GAT-MOC-SC Schedule of Activities</li> </ol>		
<b>Management Oversight Committee Meeting</b>		<b>Jan 7 In Person</b>	
January 17 & 18	<p><b>***Meetings at CH2M Hill - Orlando***</b></p> <ol style="list-style-type: none"> <li>1. HAT Update                             <ol style="list-style-type: none"> <li>a. Model Calibration</li> <li>b. Review of water use demands in model</li> </ol> </li> <li>2. EMT Measuring Sticks                             <ol style="list-style-type: none"> <li>a. Hydrology (groundwater/surface water linkage)</li> </ol> </li> <li>3. MFLRT                             <ol style="list-style-type: none"> <li>a. current status of MFLs (includes red &amp; green based on current status?)</li> <li>b. Springs measuring sticks</li> </ol> </li> </ol>		

<b>GAT Schedule of Activities</b>		<b>MOC Meetings</b>	<b>Steering Committee Meetings</b>
	<ul style="list-style-type: none"> <li>4. Other lines of evidence               <ul style="list-style-type: none"> <li>a. Current status of Water Resources Presentation for Feb 1 SC meeting</li> <li>b. additional items to include other lines of evidence</li> </ul> </li> <li>5. Review and update GIS layers</li> <li>6. GAT flowcharts</li> <li>7. Review items that need to be raised to MOC</li> <li>8. GAT-MOC-SC Schedule of Activities</li> </ul>		
<b>Management Oversight Committee Meeting</b>		<b>Jan 22</b>	
January 31	<ul style="list-style-type: none"> <li>1. HAT Update               <ul style="list-style-type: none"> <li>a. Model Calibration</li> <li>b. Water use demands distribution</li> <li>c. recreational water use</li> </ul> </li> <li>2. EMT Measuring sticks               <ul style="list-style-type: none"> <li>a. Test examples</li> <li>b. introduce options for "acceptable/unacceptable change"</li> </ul> </li> <li>3. Wetlands alternative plan/other line of evidence               <ul style="list-style-type: none"> <li>a. Discuss concepts</li> </ul> </li> <li>4. Review updated GAT flowcharts and process</li> <li>5. GAT groundwater assessment "decision process"               <ul style="list-style-type: none"> <li>a. discuss conceptual approach</li> </ul> </li> <li>6. Review "Current status of Water Resources" presentation for Feb 1 SC meeting</li> <li>7. GIS layers status update</li> <li>8. GAT-MOC-SC Schedule of Activities</li> </ul>		
<b>Preliminary HAT Model Output</b>		<b>Jan 31</b>	
Steering Committee Meeting			Feb 1
Management Oversight Committee Meeting		Feb 4	

<b>GAT Schedule of Activities</b>		<b>MOC Meetings</b>	<b>Steering Committee Meetings</b>
February 14	<ol style="list-style-type: none"> <li>1. Follow up items</li> <li>2. Review GIS layers</li> <li>3. Update and review of preparation of information for groundwater availability assessment</li> </ol>		
Management Oversight Committee Meeting		Feb 18	
February 28 & March 1	<ol style="list-style-type: none"> <li>1. Review of model scenarios</li> <li>2. Review of measuring sticks (red, yellow, &amp; green)</li> <li>3. Review of flowcharts and information</li> <li>4. Practice run for 3-day March meeting?</li> </ol>		
<b>EMT and MFL Evaluation Measures</b>		<b>Feb 28</b>	
Management Oversight Committee Meeting		Mar 4	
March 11, 14, & 15	<ol style="list-style-type: none"> <li>1. Preliminary groundwater availability assessment               <ol style="list-style-type: none"> <li>a. Objective: preliminary findings of groundwater availability based on current conditions</li> </ol> </li> <li>2. Identify issues that need to be raised to MOC/SC</li> <li>3. Identify tasks (additional model runs, analyses, etc.)</li> </ol>		
Management Oversight Committee Meeting		Mar 18	
March 27 & 28	<ol style="list-style-type: none"> <li>1. Groundwater availability assessment</li> <li>2. Identify issues that need to be raised to MOC/SC</li> <li>3. Identify tasks (additional model runs, analyses, etc.)</li> </ol>		
Steering Committee Meeting			Mar 29
GAT Objective: Report on status of groundwater availability assessment			

GAT Schedule of Activities		MOC Meetings	Steering Committee Meetings
GAT Preliminary Groundwater Availability Assessment      March 31			
Management Oversight Committee Meeting		Apr 1	
April 10, 11, & 12	<ol style="list-style-type: none"> <li>1. Groundwater availability assessment               <ol style="list-style-type: none"> <li>a. Objective: preliminary findings of groundwater availability, current and future conditions</li> </ol> </li> <li>2. Identify issues that need to be raised to MOC/SC</li> <li>3. Identify tasks (additional model runs, analyses, etc.)</li> </ol>		
Management Oversight Committee Meeting with Groundwater Availability Team GAT Objective : Report preliminary findings of groundwater availability to MOC Including current and future conditions		Apr 15  In Person	
April 24 & 25	<ol style="list-style-type: none"> <li>1. Groundwater availability assessment</li> <li>2. Identify issues that need to be raised to MOC/SC</li> <li>3. Identify tasks (additional model runs, analyses, etc.)</li> </ol>		
Steering Committee Meeting  GAT Objective: Report preliminary findings of groundwater availability, current and future conditions			Apr 26
Management Oversight Committee Meeting		Apr 29	
RWSP - Water resource development component options      April 30			
May 6, 9, & 10	<ol style="list-style-type: none"> <li>1. Groundwater availability assessment</li> <li>2. Identify issues that need to be raised to MOC/SC</li> <li>3. Identify tasks (additional model runs, analyses, etc.)</li> </ol>		
Management Oversight Committee Meeting		May 13	

<b>GAT Schedule of Activities</b>		<b>MOC Meetings</b>	<b>Steering Committee Meetings</b>
May 23 & 24	<ol style="list-style-type: none"> <li>1. Groundwater availability assessment</li> <li>2. Identify issues that need to be raised to MOC/SC</li> <li>3. Identify tasks (additional model runs, analyses, etc.)</li> <li>4. Consider joint meeting with MOC for "face to face" to review findings?</li> </ol>	May 23 or May 24	
<b>GAT Groundwater Availability Results</b>		<b>May 31</b>	
<b>Steering Committee Meeting</b>			<b>May 31</b>
June 6	<ol style="list-style-type: none"> <li>1. Follow up items/cleanup</li> <li>2. Review write-ups for RWSP</li> </ol>		
June 20	<ol style="list-style-type: none"> <li>1. Follow up items/cleanup</li> <li>2. Review write-ups for RWSP</li> <li>3. Identify remaining tasks to finalize information and deliverables for RWSP</li> </ol>		
<b>RWSP – Water supply development component options</b>		<b>July 30</b>	
<b>RWSP - Final Draft of Regional Water Supply Plan</b>		<b>Sept 30</b>	