

CFWI 2013 CALENDAR - Rev. October 14, 2013

CFWI Critical Path

Steering Committee

Management

CFWI Schedule of Key Activities		MOC Meetings	Steering Committee Meetings
Steering Committee Meeting GAT Objective: Report findings of groundwater availability, recent and future conditions			Aug 16
Aug 16	GAT Groundwater Availability Results		
Aug 23	GAT conference call to review and finalize draft GAT write-up for RWSP		
Sep 12	Solutions Planning Team (SPT) meeting (face to face);scope development		
Sep 26	Public Participation- Workshop (Winter Park)		
Sep 30	HAT preliminary documentation		
Management Oversight Committee		Sep 30	
Sep 30	RWSP Water supply development component options		
Oct 3	SPT teleconference to review draft of scope		
Oct 11	SPT teleconference to finalize draft of scope		
Management Oversight Committee		Oct 14	
Management Oversight Committee		Oct 21	
Steering Committee Meeting			Oct 25
Management Oversight Committee		Oct 28	

CFWI Schedule of Key Activities		MOC Meetings	Steering Committee Meetings
Nov 7	Public Participation- Technical Methods Workshop (Kissimmee)		
Management Oversight Committee		Nov 11	
Nov 21	Solutions Planning Team (Face to Face)		
Management Oversight Committee		Nov 25	
Nov 30	Final Draft of Regional Water Supply Plan (RWSP)		
Dec 12	Public Participation- Draft Regional Water Supply Plan Workshop (Clermont)		
Steering Committee Meeting (tentative)			Dec 13
Dec 31	GAT "stand alone documentation"		
Dec 31	DMIT minimum standards for data collection		
Feb 28	DMIT Regional Monitoring Options		
Steering Committee Meeting (tentative)			Feb 28
Feb 28, 2014	HAT near term fixes for the SPT		
Steering Committee Meeting			Apr/May 2014?

CFWI Schedule of Key Activities		MOC Meetings	Steering Committee Meetings
December 31, 2014	“CFWI 2035 Water Resources Protection and Water Supply Strategy” document		